
ID Task Name Duration Start Finish Predecessors Resource Names

1 RCDC concept negation 87 days Wed 1/10/07 Thu 5/10/07

2 Obtain MedLEE and NegEx licenses 15 days Wed 1/10/07 Tue 1/30/07 Jigar[20%],Wm.[5%]

3 Install Cygwin on clients 7 days Wed 1/10/07 Thu 1/18/07 Jigar[20%]

4 Load test data 7 days Wed 1/10/07 Thu 1/18/07 Wm.[5%],Alex[20%]

5 Comparative evaluation 12 days Fri 1/12/07 Mon 1/29/07 4 Wm.[0%],Jigar[0%]

6 Qualitative evaluation of NegEx 6 days Fri 1/12/07 Fri 1/19/07 Wm.[20%],Jigar[30%]

7 Evaluate demo version of MedLee 7 days Thu 1/18/07 Mon 1/29/07 Wm.[10%],Jigar[30%]

8 Ltd. (70 abstract) eval of NegEx/MedLee 3 days Thu 1/25/07 Mon 1/29/07 Wm.[10%],Calvin[10%],Dan[7%

9 Preliminary progress report 5 days Tue 1/30/07 Mon 2/5/07 8 Wm.[20%],Calvin[10%]

10 Comparative evaluation part 2 42 days Mon 2/5/07 Tue 4/3/07

11 MedLee with MetaMAP 26 days Mon 2/5/07 Mon 3/12/07 Wm.[10%],Jigar[30%],Calvin[5

12 Licensed version of MedLee 17 days Tue 2/6/07 Wed 2/28/07 Jigar[30%],Wm.[10%],Calvin[5

13 BioMedLee 22 days Mon 3/5/07 Tue 4/3/07 Jigar[30%],Wm.[10%],Antonio[

14 Progress report 15 days Wed 4/4/07 Tue 4/24/07 11,12,13 Wm.[10%],Calvin[10%]

15 Temporal modification research 29 days Mon 4/2/07 Thu 5/10/07 Wm.[10%],Calvin[10%],Jigar[2

16 RCSC neural network 65 days Mon 1/22/07 Fri 4/20/07

17 Evaluate Matlab NN toolbox 8 days Mon 1/22/07 Wed 1/31/07 Wm.[10%],Alex[10%],Antonio[4

18 Evaluate Weka 3 days Wed 1/31/07 Fri 2/2/07 Wm.[5%],Antonio[10%],Calvin

19 Devise NN methods 8 days Thu 2/1/07 Mon 2/12/07 17 Wm.[10%],Calvin[20%],Antonio

20 Configure JMatLink 3 days Thu 2/1/07 Mon 2/5/07 Jigar[5%],Antonio[20%],Wm.[5

21 Prepare IMPAC II data 12 days Mon 1/29/07 Tue 2/13/07 Alex[20%],Wm.[2%]

22 Implementation, Training and testing 22 days Wed 2/14/07 Thu 3/15/07 21,19 Wm.[10%],Antonio[30%]

23 Progress report 12 days Fri 3/16/07 Mon 4/2/07 22 Calvin[25%]

24 Interfacing with RCDC 14 days Tue 4/3/07 Fri 4/20/07 23 Alex[10%],Wm.[30%],Antonio[2

25 Gene-fiducial recognition paper 48 days Wed 1/10/07 Fri 3/16/07

26 Outline 4 days Wed 1/10/07 Mon 1/15/07 Wm.[20%],Calvin[15%]

27 Draft 10 days Tue 1/16/07 Mon 1/29/07 26 Wm.[20%],Calvin[10%]

28 Revision 14 days Tue 1/30/07 Fri 2/16/07 27 Wm.[20%],Calvin[30%]

29 Submission to BIOCOMP'07 2 days Mon 2/19/07 Tue 2/20/07 28 Wm.[25%],Calvin[10%]

30 Submission to CSB ? 1 day Fri 3/16/07 Fri 3/16/07 Wm.[25%],Calvin[10%]

31 Semantic similarity paper 47 days Wed 1/10/07 Thu 3/15/07

32 Define scope: methods, tests, data 5 days Wed 1/10/07 Tue 1/16/07 Wm.[30%],Calvin[25%]

33 Load test data 5 days Wed 1/17/07 Tue 1/23/07 32 Alex[30%]

34 Implement concept extraction software 3 days Wed 1/17/07 Fri 1/19/07 32 Wm.[30%],Jigar[25%],Alex[5%

35 Implement similarity scoring methods 14 days Mon 1/22/07 Thu 2/8/07 34 Wm.[5%],Jigar[25%],Calvin[10

36 Evaluation / result generation 16 days Fri 2/9/07 Fri 3/2/07 35 Wm.[30%],Jigar[25%],Calvin[1

37 Outline 3 days Wed 2/28/07 Fri 3/2/07 Wm.[30%],Calvin[25%]

38 Draft 4 days Mon 3/5/07 Thu 3/8/07 37 Wm.[40%],Calvin[10%]

39 Revision 4 days Fri 3/9/07 Wed 3/14/07 38 Wm.[40%],Calvin[50%]

40 Submission to AMIA 1 day Thu 3/15/07 Thu 3/15/07 39 Wm.[40%],Calvin[5%]

41 Effect of Thesaurus paper 90 days Wed 1/10/07 Tue 5/15/07

42 Compare Oracle and SQL server text-mining gea 3 days Wed 1/24/07 Fri 1/26/07 Alex[20%]

43 Purchase SQL server license 5 days Wed 1/10/07 Tue 1/16/07 Alex[20%]

44 Define scope: methods, tests, data 9 days Tue 1/16/07 Fri 1/26/07 Wm.[25%],Calvin[25%]

45 Research literature 13 days Wed 1/10/07 Fri 1/26/07 Wm.[30%],Calvin[25%]

46 Obtain, load and configure TREC data 4 days Wed 1/17/07 Mon 1/22/07 43 Wm.[10%],Alex[30%],Jigar[10%

47 Implement methods to be compared 17 days Tue 1/23/07 Wed 2/14/07 46,34

48 Akapi without thesaurus, retrieval 3 days Tue 1/23/07 Thu 1/25/07 Wm.[20%],Alex[25%],Antonio[2

49 Akapi with thesaurus, retrieval 4.56 days Mon 2/5/07 Fri 2/9/07 48 Alex[20%],Wm.[25%],Antonio[2

50 Classification methods 4 days Fri 2/9/07 Wed 2/14/07 Wm.[20%],Antonio[20%],Alex[2

51 Evaluation/result generation 11 days Fri 2/9/07 Mon 2/26/07 49 Antonio[10%],Wm.[20%],Alex[

52 Outline 2 days Fri 2/23/07 Mon 2/26/07 Wm.[30%],Calvin[25%]

53 Draft 6 days Tue 2/27/07 Tue 3/6/07 52 Wm.[30%],Calvin[20%]

54 Revision 5 days Wed 3/7/07 Tue 3/13/07 53 Wm.[50%],Calvin[50%]

55 Submission to AMIA 0.63 days Wed 3/14/07 Wed 3/14/07 54 Wm.[50%],Calvin[30%]

56 Submission to ICDM? 1 day Tue 5/15/07 Tue 5/15/07 Wm.
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